Midnite Mine Project Report
November 13 - 19, 2020

PROJECT: Midnite Mine Remediation REPORT NO: 2020-25

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period
November 13 — 19, 2020. The Site activities discussed in this weekly report include, but are not limited to:
Site Health, Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site
Visitors; Site Mobilization; RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: () (6)

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period November 13 — 19, 2020

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: No incidents to report. (b) (6)

COMMUNITY LIAISON

Newmont is continuing to work with the TERO Director on the unemployment information for Tribal
Workers as well as the assistance evaluation process within Newmont.

Envirocon is continuing to work with TERO on their request for assistance to arrange some GPS training
for Tribal Workers.

The schedule for monthly meetings between the Tribal Council and Newmont has been agreed and set up
for the first Monday of each month starting with December 7th.

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians
Community Liaison Officer.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on
Wednesday, 18 1000 NOV 2020;

e EPA
e Spokane Tribe of Indians
e Jacobs
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e Dawn Mining Company (DMC)/Newmont

e WME
e Stantec
e AJAX

Meeting Action Items:
e None.

EPA Plan/Document Approvals:
e None.

Regulatory Site Visit(s):
e Mark Fillius, U.S. Army Corps of Engineers, visited Midnite Mine Site November 13.

REMEDIAL WORK ACTIVITIES

Construction:
The following activities were conducted during the week of November 13 — 19, 2020:

¢ Newmont transferred water from the west cell of the South Pond to Pit 3 and from the east cell to
the west cell of the South Pond.

¢ Newmont removed the blanket from the east pump riser in the South Pond.

¢ Newmont lifted the South Pond east pump riser and inspected the rubsheet for damage. There
were no observable holes in the rubsheet but three locations were marked where there were deep
gouges in the rubsheet

e Newmont performed the weekly South Pond Embankment Inspection. We identified no movement
of the embankment.

¢ Newmont reviewed the data from the South Pond Spillway grout 28-day compressive strength
breaks with EPA on Nov 17. Newmont is preparing a Schmidt hammer testing plan for
implementation under Coarse of Action 1 from NNC 2020-01.

e Newmont broke oversized boulders at the Hillside Waste Rock Pile in preparation for 2021
crushing and screening operations.

e Estimated the resources required to repair two breaches in the perimeter fence.
Stormwater Pollution Prevention Plan (SWPPP)

e We continued implementing required actions from the 2020 SWPPP Winterization Punchlist with
efforts focused on actions at the Pit 4 and the haul roads.

e Stantec performed a post storm event SWPPP inspection on Nov 17. Stormwater management
features worked as intended and there were no stormwater discharges from Site.

Spill Prevention, Control, and Countermeasure Activities (SPCC)

e None.

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e None.

The following equipment was demobilized from the Site during this reporting period.
e None.
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All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.

Materials:

The following material was delivered to the Site during this reporting period.
¢ Highland Quarry delivered five loads of road surfacing material for winter road maintenance.

CONSTRUCTION QUALITY ASSURANCE

Dust Control and Monitoring
All six dust monitors operated on site during this time-period at the locations and for the time intervals
listed in Table 1 below. There were no exceedances of the TSP action level due to on-site construction

activities during this time-period.

Bison site pick-up of E-Samplers for annual maintenance/repair and potential relocation of the
meteorological station TBD.

Table 1 - TSP Dust Monitoring Locations during Reporting Period November 13 - 19, 2020

Status
Monitor ID Location Description Start Date| = (;E“, S| 2| % g
Lls|lsl|l~]=2] =
n =
ES-1 (stationary) | Midnite Mine Top of Pit 4 06/03/20 | D D|D|D D
ES-2 (stationary) | Midnite Mine Southeast Boundary | 06/04/20 | D D|D]|D D
ES-3 (stationary) | Midnite Mine West Boundary 06/03/20 | D D|D|D D
ES-4 (roving) Spare
ES-5 (roving) North of the South Pond 06/03/20 | D D(D|D| D
. South of the 1.1 MGD On-Site
ES-6 (roving) Water Tank 06/04/20 | D D|D|D D
ES-7 (roving) Northeast of the HSWRP at Pit 4 06/18/20 | D D|D|D D
ES-8 (stationary) | Spare
D=Day Shift (6:00 am to 4:30 pm)
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) — No Operation
O=0ff - Special Circumstances
* Equipment malfunction (Battery/Power Supply or Other)

Project Documentation

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFls), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, revised
or noted during this time-period are shown in the table below.

Table 2 - CQA Documentation

CQC-CQA Field Acceptance Forms

Acceptance Title CQC-CQA Issue Date
No.

None

Project DCNs

DCN No. Title Submittal Date EPA Response Date

None

Project ECNs
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ECN No. Title Submittal Date EPA Response Date
None
NCN No. Title CQA Issue Date CQC Response Date
None
Project RFls
CQA/EPA Response
RFI No. Title CQC Submittal Date | Dates
None.
Submittals
Submittal No. Title CQC Submittal Date | CQA/EPA Response
Dates
None
Other Iltems
Item Title Comments
NNC 2020-01 Revised Notice of Non-Compliance - South Pond Emergency Spillway Grout Corrective Action
Issued 11/11/2020 Approved by EPA -TBD

Copies of the updated CQA Logs are located on the project SharePoint site under the 2020 CQA Folder.

Site Inspections

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings
None

Initial Phase Inspections
None

Follow-up Phase and Ongoing Inspections
Daily observations/inspections were performed by CQA during this time-period pursuant to project
specifications, design drawings and project documentation for applicable activities shown in the
Construction portion of the Remedial Work Activities section of this report, including the following:
e South Pond Pump Station Construction
e PCP to Pit 3 Pipelines
e South Pond East/West Cell Liner Repairs
e Dust Monitoring System

Completion Inspections
None.

THREE WEEK LOOKAHEAD SCHEDULE
A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

Andy Liffring
Site Manager

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
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RAWP Freduction Schadule Midnite Mine Remedial Action 3 Week Lookahead Schedule Data Date: 19-Nov-20
Print Date: 20-Nov-20
Aty Mame. T & g ember 2020 T Docember 2020
15 2 F-:) 06 13 20
RAWP Production Schedule | 47d | 01-Jun-20 A
7 2020 Operations | a7d | 01-lun-20A | ]
B South Pond Operations - 2020 01-Jun-20 A I
South Pond Pumping Station construction support O0l-Jun-20A  NMC
SP-20 Completion of the South Pond Pumping Station 86% 15d 15-Jun-20A  NMC
South Pond Liner Repairs 01-Sep-20A  NMC
26 17-lun-20 A
WTP-20 WTP Engineering and Design 79%  26d 17-Jun-20A  NMC
WTP-22 EPA - Design Review and Approval 20% 18d | 13-Nov-20A NMC !
* # CurentMilesione Il Criical Remaining Work page 10f1
N Actual Work e Remaining Level of Effort
[O=0 RemainingWork e ActalLevelof Effort b






